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Roots and Tubers Development Programme

Increased productivity of roots and
tubers in Benin
The overall goal of the Roots and Tubers Development Programme
(RTDP) in Benin was to help reduce poverty by improving the income
and living standards of rural households. To that end, the programme
sought to enhance the production, processing and marketing of roots
and tuber (R&T) crops in areas affected by poverty. Total programme
costs at appraisal were estimated at US$19.3 million, and IFAD
provided a loan of US$13.1 million.
RTDP focused on four areas of support: cultivation of roots and tubers (22
per cent of project base costs); processing and marketing (7 per cent);
grass-roots organizations (52 per cent); and programme coordination (19
per cent). The programme was implemented in four agroecological areas
that were both suitable for R&T production and affected by high levels of
poverty. The target group comprised 330,000 rural households, most of
which had little land or farms that were too small to provide an acceptable
standard of living. The programme also targeted poor women and young
school drop-outs.

Main evaluation findings
The programme’s objectives and the proposed target group were deemed
relevant to the country context and in line with the strategies and policies of
both the Government and IFAD at the time. The focus on cassava as a
cash crop was particularly relevant in view of Benin’s long tradition of
cultivating the crop and because of opportunities for developing small-scale
processing as an income-generating activity. However, programme design
was flawed inasmuch as it lacked a sound analysis of the links between the
proposed intervention strategy and ways of reaching the identified target
group. As its name implies, RTDP focused primarily on increasing R&T
productivity, and therefore interventions were oriented more towards
producers and processors that were more capable than the most
vulnerable groups of capturing potential programme benefits.
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For the above reasons, RTDP’s impact in terms of enhancing household
assets and income, agricultural productivity and food security were
moderately unsatisfactory when measured against the expected impact on
the target group. However, to some extent, the project contributed to
developing technical innovations, in partnership with research institutions,
and promoted the dissemination of several innovations at the village level
(e.g. introduction of cassava varieties and cassava flour). It also supported
the adoption of more intensive farming techniques, mainly for businessoriented producers with sufficient access to land, inputs, services and
markets. Members of production/processing groups were motivated to
maintain or even expand their R&T-related business concerns whilst
cassava production was declining and demand for its derivatives
increasing across the country. Programme support to institutions and
policies contributed to ensuring the sustainability of its achievements.

• Project area: national

Programme costs:
Total: US$19.29 million
• IFAD loan: US$13.11 million
• West African Development Bank
loan: US$3.9 million
• Government of Benin: US$2.2
million
• Beneficiaries: 330,000
households

Cooperating institution:
West African Development Bank
Key dates:
Executive Board approval: May
2000
Loan effectiveness: June 2001
Project completion: September
2008

Private and public service providers contracted
by RTDP were able to strengthen their
leadership skills and improve services to rural
communities. Moreover, RTDP contributed
significantly to the national policy for the
promotion of roots and tubers, formally adopted
by the Government. However, the poorest
producers, IFAD’s target group, were
underrepresented in the associations supported

by RTDP and were therefore unable either to
benefit directly from these activities or to find
solutions to their constraints. Commercial
infrastructure, such as roads and warehouses
built or rehabilitated by RTDP, led to better
access to rural products. The impact on natural
resources was limited to raising the awareness
of farmers to the need for better soil
management.

Key recommendations
The completion evaluation made three main recommendations related to targeting, innovation and
sustainability of programme achievements:
•

Greater attention should be paid to ensuring effective targeting of the poorest producers and
processors through R&T development interventions. In collaboration with partner governments,
IFAD should conduct two thematic studies based on its experience in different countries. These should
involve: (i) an analysis of the expected impact of R&T development programmes (with particular
reference to recent technical, socio-economic and institutional developments) on the living standards of
the poorest active rural population and the environment; and (ii) a review of the performance of different
targeting strategies used in R&T development programmes to ensure that the poor can benefit from the
proposed interventions.

•

IFAD and the Government should support the innovative development of approaches and
technologies in favour of the poorest R&T producers and processors, emphasizing their
potential to contribute to agricultural and rural development. These approaches should be part of
Benin’s strategy for implementing its policy for R&T promotion, which includes, among other things:
(i) an effective targeting approach for the poorest R&T producers and processors; (ii) practical
modalities to ensure secure access to land by the producers targeted; (iii) provision of affordable private
services to the poorest producers and processors, such as agricultural inputs and access to credit
services; (iv) facilitating access by the poor to markets; and (v) support to rural employees in the
subsector to organize themselves to defend their interests and obtain better working conditions.

•

Through ongoing IFAD-funded projects, the Government should ensure the sustainability of
results obtained and the scaling up of innovations promoted by the programme. This includes:
(i) strengthening and streamlining the production chain for plant material of improved varieties and
expanding it to other roots and tubers; (ii) pursuing the dissemination of new and improved technologies
for sustainable production of roots and tubers; (iii) improving quality control and the marketing of flour
(for bread); (iv) developing standards for R&T quality, and establishing a system of quality control,
traceability and certification of products; (v) supporting the transformation of producers and processors
groups into cooperatives, and, ultimately, into federations; and (vi) reproducing the model of paying
public and private service providers based on performance in other projects financed by IFAD.

One of the specific objectives of the Roots and Tubers Development Programme was to create favourable
marketing conditions, thus benefiting the target group. Source: Annabelle Lhommeau (IFAD)
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Further information:
Republic of Benin, Roots and Tubers Development Programme, Completion Evaluation, Report No. 2275-BJ, December 2010, ISBN 97892-9072-196-3, IFAD Office of Evaluation, Via Paolo di Dono 44, 00142 Rome, Italy. The full report and Profile are available online at
www.ifad.org/evaluation; email: evaluation@ifad.org.
The designations employed and the presentation of the material in the map do not imply the expression of any opinion whatsoever on the
part of IFAD concerning the delimitation of the frontiers or boundaries, or the authorities thereof.

